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City Watersheds of Sonoma Valley: Fryer Creek
Project Background

The Challenges

Groundwater Supply: The Sonoma Valley currently meets 
more than half its water demand with local groundwater 
resources. A 2006 United States Geological Survey (USGS) 
Study of Sonoma Valley groundwater found major water  
supply challenges include localized decline of groundwater 
levels in some areas and potential groundwater quality  
problems from seawater intrusion and geothermal upwelling.

Flooding: Flooding also causes problems for many residents 
in many locations in the Sonoma Creek watershed. The 
current Federal Emergency Management Agency (FEMA) 
floodplain mapping and the City of Sonoma Storm Drain 
Masterplan show areas of the City of Sonoma that are at  
high risk of flooding during large storms. 

seTTing The ConTexT

Sonoma Valley Groundwater:  To help address declining 
groundwater supplies, in 2006 the Sonoma County Water 
Agency (Water Agency) convened the Basin Advisory  
Panel (BAP) based upon an impartial stakeholder assessment 
conducted by the Center for Collaborative Policy. The BAP 
is a stakeholder group comprised of different interest groups 
assisting the Water Agency in the creation of a Groundwater 
Management Plan and the implementation of the Ground- 
water Management Program. The 2007 Groundwater  
Management Plan’s objective is to locally manage, protect,  
and enhance groundwater resources for all beneficial uses,  
in a sustainable, environmentally sound, economical, and  
equitable manner. 

 In the Plan, groundwater model predictions were used to  
assess the potential benefit of several water management 
options under various water availability scenarios from 2001 
through 2030 including: 1) stormwater recharge; 2) ground-
water banking of imported winter surplus water; 3) increased 
use of recycled water; and 4) increased conservation and  
subsequent demand reduction. The model simulations  
indicate future demands exceed existing supplies, resulting  
in a reduction in groundwater in the Sonoma Valley under 
all cases except for those where all four water management 
options are implemented. 

All four methods are needed to achieve a sustainable water 
supply for Sonoma Valley. 

Stormwater Management – Groundwater Recharge: Besides 
providing for a more sustainable water supply, groundwater 
recharge benefits flood control efforts. That is, slowing and 
sinking water into the ground upstream prevents or reduces 
downstream flooding. The City Watersheds project concept 
to address both flood reduction and groundwater recharge 
in Sonoma Valley was identified first by the 2007 Basin 

Advisory Panel Groundwater Management Plan and again 
in the 2010 Water Supply Action Plan. 
 The February 2011 Sonoma Valley Groundwater Recharge 
Potential Mapping Project Technical Report (Recharge Tech-
nical Report) and April 2012 Sonoma Valley Stormwater 
Management and Groundwater Recharge Scoping Study: 
Screening Evaluation and Prioritization Memorandum 
(Scoping Study) were direct outcomes of those plans.
 The Recharge Technical Report, prepared by the Sonoma 
Ecology Center and the Sonoma County Water Agency, 
examined prior literature and studies, vegetation, soil, slope 
and geology to determine potential areas of groundwater 
recharge. These areas were then overlaid with properties 
in public ownership that could be feasible locations for 
groundwater recharge projects. Agricultural acreage was 
also identified as a key land use category.
 The goal of the Scoping Study, prepared by the Sonoma 
County Water Agency, ESA PWA, Daniel B. Stephens & 
Associates, and Parker Groundwater, was to identify oppor-
tunities to implement integrated, multi-benefit projects that 
could address multiple watershed objectives. The study also 
aligned with the Water Supply Action Plan in regards to 
combined water supply and flood control projects, and  
projects that could be developed to be highly eligible for 
various grant funding opportunities. The outcome of the 
Scoping Study identified core and supporting objectives, 
opportunities and constraints, types of project concepts 
most likely to achieve the objectives, and general locations 
or regions where implementation was anticipated to be 
most effective and/or feasible within each watershed. 

CiT y WaTersheds of sonoma Valley 
 The City Watersheds of Sonoma Valley project is part of 
a larger, integrated regional water management initiative 
that addresses groundwater management and flood  
control in Sonoma Valley. The multi-benefit projects being  
developed in the City Watersheds effort will help address 
local flooding, promote groundwater recharge, improve  
water quality, educate the public, and enhance habitats 
along identified sites in Sonoma Valley. 
 The Nathanson and Fryer Creek subwatersheds cover 
approximately 80% of the geographic area of the City of 
Sonoma. The City Watersheds Project is conceived as a 
Stormwater Management – Groundwater Recharge project 
occurring in multiple phases including a Nathanson Creek 
project and a Fryer Creek project. Both projects have 
multiple benefits and address both the risk of flooding and 
also recharging groundwater to help create resiliency in the 
water supply system. 
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 While the City Watersheds Fryer Creek project has  
received grant funding and there have been some preliminary 
site investigations, it is still at the concept and site investi-
gation phase. The Nathanson Creek stormwater/recharge 
project is still at the site investigation phase and currently 
only partially funded. To date, nothing has been designed 
on either project. For both projects, if an acceptable and 
feasible design is developed, an environmental review  
process will be conducted, which will include the  
examination of potential alternatives, impacts and mitigation  
measures along with the accompanying public consultation.
Funding the City Watersheds Project: After the plans,  
studies, and technical reports were released, a number 
of conversations and stakeholder meetings occurred in 
spring-summer 2012 to determine how to best fund  
Stormwater Management – Groundwater Recharge  
projects and which sites might be feasible. Discussions 
focused on the viability of a variety of sites with both 
flood control and groundwater benefits based on the 2011 
Recharge Technical Report, 2012 Scoping Study, project 
readiness, partner willingness, available match funds, and 
feasibility. 
 Participants in these meetings discussed the initial  
feasibility and use of California State Park land and  
associated potential funding sources, as well the Bay  
Area Integrated Regional Water Management Program  
(IRWMP) Round 2 Proposition 84 implementation grant 
funding and California Department of Water Resources 
(DWR) Stormwater-Flood Management Prop 1E grants. 
The City Watersheds Projects concepts and project partners 
were identified at these meetings.
Summary of Site Considerations: Key factors in  
determining site considerations and feasibility for these 
types of projects were: a) need for the project, b) willing 
partners and project readiness, c) grant funding eligibility 
and ability to leverage financing with matching funds, d) 
land suitability, location, acreage, and physical characteristics, 
e) land access and ownership, f ) land use compatibility  
and potential community benefits/impacts, and  
g) consistency with federal, state, and local policies and plans. 
 In terms of flood sites discussed at the stakeholder  
meetings, the focus was on the City of Sonoma as a  
high number of people are affected by flood hazards.  
The Nathanson and Fryer Creek subwatersheds cover  
approximately 80% of the geographic area of the City of 
Sonoma. The City of Sonoma 2011 Storm Drain Master 
Plan and the effective FEMA Flood Insurance Study were 

consulted to find areas that would derive the most benefit 
from flood reduction. Fryer Creek, near the West  
MacArthur Street crossing and upstream near West Napa 
Street, Church Street, as well as properties along and near 
Fano Lane were called out as areas at high risk of flooding 
during large storms.
 To help solve the problem, the Storm Drain Master Plan 
recommended both removal of a culvert on Fryer Creek 
and diverting some storm water to Sonoma Creek. The 
City Watershed project addresses the culvert problem, and 
makes the diversion to Sonoma Creek unnecessary.
 An appropriate Fryer Creek upper watershed ground-
water recharge site was considered related to a variety of 
factors. Most viable land for recharge projects is in private 
ownership and therefore, project development would likely 
take a significant amount of time to develop due to the 
need for land acquisition or easement agreements.  
California State Parks was contacted regarding  
groundwater recharge projects on park land, but declined 
involvement at this time. While both private and  
state-owned properties may be viable alternatives in the 
future, they are not feasible in the near term. This led to  
a focus on land already in public ownership or with an  
appropriate easement already in place.
 Although specific site investigations were yet to be  
conducted, the Montini Open Space Preserve was discussed 
at this point because it is large, already owned by the public 
with an easement agreement that allows for groundwater 
recharge projects, and located upstream of a potential flood 
risk reduction site on Fryer Creek. 
 Montini Open Space Preserve and Fryer Creek were 
identified as the most feasible locations to concentrate 
efforts based on the identified flood risks, a previously- 
developed culvert modification project concept, partner 
readiness, limitations in locally-available match funds,  
and an upstream parcel of publicly-owned land large 
enough with the right general specifications to  
accommodate recharge. 
 Based on the site identified, a project team including the 
City of Sonoma, the Sonoma County Water Agency, the 
Sonoma Ecology Center (SEC), and the Sonoma County 
Agricultural Preservation and Open Space District (OSD) 
was formed. 
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City Watersheds of Sonoma Valley: Fryer Creek
Public Outreach

PubliC ouTreaCh

The Sonoma County Water Agency (Water Agency) and 
its partners are committed to providing a transparent and 
participatory process, recognizing that stakeholder and 
public involvement will make the regional City Watersheds 
project stronger. To that end, the Water Agency has already 
conducted considerable public outreach over five years to 
develop plans to address groundwater management and 
flood risk reduction. 
 While the City Watersheds Fryer Creek project has  
received grant funding and there have been some prelimi-
nary site investigations, it is still at the concept and site  
investigation phase. The Nathanson Creek project status 
also remains at the site investigation phase and is currently 
only partially funded. To date, nothing has yet been  
designed on either project. Additionally, the environmental 
review and permit compliance process—which will  
include an examination of potential alternatives, impacts 
and mitigation measures along with the accompanying 
public consultation—is still in the future.
 In addition to the Fryer Creek public meeting held on 
January 29, 2014 (at the initial concept stage of the project), 
the following list constitutes a variety of stakeholder and 
public outreach opportunities used for the City Watersheds 
project.
Contributing Stakeholders and Advisory Groups

Zone 3A Advisory Committee: The Water Agency  
maintains 7 flood protection zones within Sonoma County 
in areas where they own title or have easements to perform 
maintenance. The zones were established as a means  
to finance the construction and maintenance of flood  
protection in the county. Zone 3A encompasses the Valley 
of the Moon/Upper Sonoma Creek Watershed. The Zone  
is funded by property taxes. The Zone 3A Advisory  
Committee annual meetings are noticed in the Sonoma 
Index Tribune, and the public is welcome to attend. 
Sonoma Valley Basin Advisory Panel (BAP): The BAP is a 
group of 20 stakeholders comprised of different interests. 
The BAP was convened by the Sonoma County Water 
Agency in 2006 and tasked with helping to develop and 
provide input on the 2007 Sonoma Valley Groundwater 
Management Plan. Stakeholder interests represented on 
the Panel include economic, agricultural, environmental, 
local agencies with jurisdiction in Sonoma Valley, land use, 
residential groundwater users, and special districts, with a 
broad geographic distribution across the Sonoma Valley. 

The BAP introduced the Stormwater Management – 
Groundwater Recharge programmatic effort that includes 
the April 2012 Sonoma Valley Stormwater Management 
and Groundwater Recharge Scoping Study: Screening 
Evaluation and Prioritization Memorandum and hosted 
two public workshops on this effort. The BAP was  
instrumental in setting the goals and concepts outlined by 
the City Watersheds project. The BAP meets quarterly, has 
done extensive public outreach on its efforts since 2006,  
and the public is welcome to attend meetings.
Sonoma Valley Technical Advisory Committee (TAC): The 
BAP designated an ad-hoc committee, the TAC, to advise 
the Water Agency on technical matters and to develop 
recommendations on Groundwater Plan implementation. 
Overall, the TAC provides scientific guidance to the BAP 
and the Water Agency and is staffed by subject-matter ex-
perts. Groundwater recharge at individual properties was the 
subject of numerous TAC site visits and discussions. Site vis-
its included ranches and vineyards and private residences to 
look at and discuss current practices for surface water drain-
age management controls, water retention, rainfall harvesting, 
soil erosion issues and possible recharge options. The TAC 
meets monthly and the public is welcome to attend.
North Bay Watershed Association (NBWA): NBWA is 
a group of 16 regional and local public agencies located 
throughout Marin, Sonoma, and Napa counties committed 
to crafting a set of regional approaches to the problems and 
issues associated with managing our common watershed. 
The concept for the City Watersheds project was presented 
at their Board meetings in 2010 related to the Stormwater 
Management – Groundwater Recharge Scoping Study. 
City Watersheds was considered as part of the BAIRWMP 
funding. NBWA meets monthly and meetings are open to 
the public.
The Bay Area Integrated Regional Water Management Plan 
(Bay Area IRWMP): Bay Area IRWMP is a nine-county 
effort to coordinate and improve water supply reliability, 
protect water quality, manage flood protection, maintain 
public health standards, protect habitat and watershed 
resources, and enhance the overall health of the bay. In 
summer 2012, discussions began on City Watersheds  
project as well as concepts for other projects in the region. 
The coordinating committee meets monthly.
Water Agency Board of Directors: The Water Agency Board 
of Directors are also the Sonoma County Board of Supervi-
sors. The Board generally meets weekly in a forum open the 
public. While Water Agency staff have met with Supervisor 
Gorin to keep her informed, the City Watersheds project 
went before the Board three times—once for the grant  
application, once for a project update, and once for  
contractor agreement approval.
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Sonoma Valley Citizens Advisory Committee (CAC): 
CAC is a joint advisory agency with representation from 
the County of Sonoma and the City of Sonoma to share 
responsibility for local planning in the Sonoma Valley. 
CAC provides a regular forum for citizen participation in 
the formation of public policy, consider issues concerning 
the Sonoma Valley, evaluate solutions of these issues, advise 
elected officials and other decision makers, and form a 
bridge for communication between the various governmen-
tal agencies and the general public. The BAP groundwater 
initiatives have been agenda items on two occasions. The 
CAC monthly meetings are open to the public.

News Articles To Date

1. Dec 13, 2013: Sonoma Index Tribune  
Sonoma County Water Agency eyes flood control

2. Dec 25, 2013: Sonoma Index Tribune  
Searching for water solutions

3. Jan 8, 2014: Press Democrat  
Sonoma Valley residents asked to weigh in on flood 
work

4. Jan 10, 2014: Sonoma Index Tribune  
Meeting to unveil Fryer Creek flood reduction plan

5. Jan 22, 2014: Sonoma Valley Sun  
Plan to reduce flooding, recharge groundwater 

6. Feb 1, 2014: Kenwood Press  
Sonoma Valley water supplies at risk

7. Feb 4, 2014: Sonoma Index Tribune 
Water Agency outlines flood mitigation
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City Watersheds of Sonoma Valley: Fryer Creek Timeline
• 2006: Characterization, Water-Chemistry, and Ground-Water 

Flow Simulation Model of the Sonoma Valley Area (USGS Study) 
released detailing critical groundwater depressions in Sonoma Valley.

• February 2006: Center for Collaborative Policy releases Sonoma 
Valley Groundwater Issues Assessment to provide an impartial 
recommendation for representing stakeholder interests.

• 2006: Sonoma Valley Basin Advisory Panel (BAP) comprised  
of a variety of stakeholders was formed.

• 2007: Groundwater Management Plan released by BAP. Identifies 
stormwater management-groundwater recharge as one of four 
actions needed to address Sonoma Valley water supply issues.

• 2008: Sonoma Valley Groundwater Management Program  
initiated by BAP.

• 2010: Water Agency releases Water Supply Strategies  
Action Plan. Identifies stormwater management –  
groundwater recharge as an action.

• August 2010: Department of Water Resources releases  
Prop 1E (the Disaster Preparedness and Flood Prevention  
Bond Act of 2006) grant guidelines.

• February 2011: Sonoma Valley Groundwater Recharge  
Potential Mapping Project Technical Report published.

• April 2011: Sonoma Valley Stormwater Management and  
Groundwater Recharge Scoping Study: Draft Issues  
Assessment and Project Objectives Framework released.

• April 21, 2011: BAP Stormwater Management – Groundwater 
Recharge Public Meeting: Draft Issues Assessment and Project 
Objectives Framework discussed.

• May 2011: City of Sonoma releases the Storm Drain Master Plan.
• October 2011: Sonoma Valley Stormwater Management and 

Groundwater Recharge Scoping Study: Project Objectives  
Framework, Issues Assessment, and Draft Screening Evaluation  
and Prioritization Memorandum released.

• October 20, 2011: BAP Stormwater Management –  
Groundwater Recharge Public Meeting: Draft Screening  
Evaluation and Prioritization discussed.

• April 2012: Sonoma Valley Stormwater Management and  
Groundwater Recharge Scoping Study: Screening Evaluation  
and Prioritization Memorandum released.

• Spring-Summer 2012: Meetings with potential partners, including 
California State Parks, to discuss feasible sites, as well as Prop 84 
and Prop 1E grant opportunities. The City Watersheds Fryer Creek 
Project was considered at these meetings.

• August 6, 2012: Water Agency and Open Space District  
meet with Bill Montini to discuss potential development  
of a detention-recharge project at the Montini site.

• September 7, 2012: Application deadline for new projects submitted 
for Bay Area Integrated Regional Water Management Program 
(BAIRWMP) 2013 update. City Watersheds Project submitted, 
including potential Montini Preserve site.

• October 18, 2012: BAP meeting.  Discussed projects submitted to 
BAIRWMP including City Watersheds project and Montini site.

• December 11, 2012:  Zone 3A Flood Control Advisory  
Committee Meeting. City Watersheds Fryer Creek Project  
concept described including Montini site, and plan to submit grant 
application discussed.

• January 15, 2013: Board of Directors approve grant application.
• January 17, 2013: BAP meeting. City Watersheds project and  

Montini site discussed.
• January 28, 2013:  Public workshop on BAIRWMP 2013  

update and overview of submitted projects.
3/2014

• February 1, 2013: DWR Prop 1E grant application submitted.
• June 3, 2013: City of Sonoma City Council Meeting.  

Presentation given on Sonoma Valley groundwater challenges  
and initiatives. 

• June 12, 2013: DWR announces draft Prop 1E awards and  
public comment opportunity.

• June 26, 2013: Board of Directors updated on status of  
Prop 1E City Watersheds project recommendation.

• July 11, 2013:  DWR conducts open house and public  
comment meeting on draft Prop 1E awards.

• September 20, 2013: Final $1.9 million Prop 1E award  
announced by DWR for City Watersheds Fryer Creek Project.

• September 24, 2013: Fact Sheet and FAQ with public meeting  
date developed for door-to-door outreach.

• October 1, 2013: Meeting with Bill Montini to discuss project and 
identify issues.

• October 8, 2013: Board of Directors approve agreement with  
Water Agency engineering consultant, ESA PWA to conduct site 
investigations, prepare preliminary concept design, and support 
public outreach..

• October 22, 2013: Fact Sheet and FAQ with public meeting date 
published on website.

• September/October 2013: Partners began outreach with the  
Sonoma Index-Tribune and others.

• October 25, 2013: SEC staff conducted door-to-door personal 
contact with Montini area neighbors. Flyers left at nearby homes if 
residents were not at home.  

• October 28, 2013: Postcard mailed prior to site investigations to  
192 people in MacArthur Street area noticing public meeting and 
site investigation work.

• November 21, 2013: SEC staff hung signs and banners at  
Montini and MacArthur Street locations noticing site  
investigation work and upcoming public meeting.

• December 10, 2013:  Zone 3A Flood Control Advisory Committee 
Meeting. City Watersheds Fryer Creek Project presentation.

• December 12, 2013: Sonoma Valley Groundwater Management 
BAP Meeting.  City Watersheds Fryer Creek Project  
presentation, including update on current site investigation work.

• December 13, 2013: SEC staff installed bike trail closure signs  
for one or two-day MacArthur Street investigation work.

• December 10 - 20: Montini site investigations conducted.
• December 19: MacArthur site investigations conducted.
• January 8, 2014: Press release out to media on grant award and 

public meeting.
• January 14, 2014: Sonoma Unified School District Board of Trust-

ees Meeting. City Watersheds of Sonoma Valley Project, including 
City Watersheds Fryer Creek Project presented.

• January 17, 2014: Public meeting reminder postcard mailed to  
727 people in MacArthur Street and Montini neighborhoods. 

• January 22, 2014: Sonoma Valley Citizens Advisory Committee 
Meeting. Sonoma Valley groundwater initiatives including City 
Watersheds Fryer Creek Project discussed.

• January 22, 2014: North Bay Agricultural Alliance Meeting.  
Sonoma Valley groundwater initiatives including City  
Watersheds Fryer Creek Project discussed.

• January 29, 2014: City Watersheds Fryer Creek Project  
Community Meeting to discuss project objectives and initial concepts.



\\S
D

-D
AT

A
\P

ro
j\f

lo
od

 c
on

tro
l\7

40
5_

SV
_S

to
rm

_D
ra

in
_D

et
en

\C
ity

_W
at

er
sh

ed
s_

Pr
oj

ec
ts

_P
ha

se
_1

1X
17

.m
xd

   
   

10
/8

/2
01

3

_̂

_̂

_̂

_̂

Fryer Creek Habitat
Restoration

Proposed Stormwater Detention/Groundwater 
Recharge Element, Habitat Restoration, 
Trail System & Interpretive Element

Existing/Planned 
Trails

1st Street West Storm
Drain Modifications (complete)

Fryer Creek Culvert 
Replacement/Modification

Fr
ye

r C
re

ek

Ea
st

 F
or

k 
Fr

ye
r C

re
ek

Lilley

Creek

Li
lle

y
C

r e
ek

En gler C
reek

Fowler

Creek

Padre
C

reek

D
ow

dall C
reek

Dinkle

Creek

Carriger Creek

Sonoma

Creek

SchokenCreekAg
ua

Ca
lie

nt
e

N
at

ha
ns

on
C

re
ek

·|}þ12

S o n o m a

Ca
ril

lo
Ct

Cas
pia

n C
t

Lyon St

Arkay C
t

Lo
m

ita
 A

ve

Central Ave

Avenue

Del Oro

G
eh

ric
ke

 R
d

Sierra D
r

Spring Ln

E Tho
mso

n A
ve

Alberca R
d

Denmark St

Academy Ln

Encinas
Ln

A
rm

st
ro

ng
D

r

2nd Ave

Waterman
Ave

C
or

di
lle

ra
s

D
r

1st Ave

Br
ag

g 
St

Lo
s

R
ob

le
s 

D
r

Patten St

G
oin Ln

Melrose Ct

M
elody
C

t

O
se

nd
a 

C
t

Engler St

N
at

al
in

a 
C

t

Todd
Ave

Ofarrell Ct

Pe
pi

to
 D

r

Davila
Ct

C
ox

 S
t

W Macarthur St

Palou St

Barc
elona

 Dr

La
rk

in
 D

r

Perkins St

O
rte

ga
 C

t

Lee Ct

Eda Ct

El Nido Ct

Berryessa
Ct

Vasquez Ct

Siesta Way

Newcomb St

Calle Del Monte

Ramon St

Baines Ave

High Rd

R
ay
C

t

Grant Ct

Lovall Valley Rd

M
elody Ln

W Thomson Ave

M
arna Ln

Eastin Dr

Merritt Ct

W
ilk

in
g 

W
ay

Mad
rid

 W
ay

Curtin Ln

Upper
Monterey

Ave

Be
at

ric
e 

D
r

An
th

on
y 

C
t

Cooper St

Macarthur Ln

La
 P

az
 D

r

N
ei

l
C

t

C
ar

so
n 

C
t

Brazil St

Mitchell Way

Pear Tree Ct

H
er

m
os

illo
 D

r

M
ar

ia
no

 C
t

M
al

ag
a 

St

M
er

id
a 

D
r

G
ua

ym
as

 D
r

Blue Wing Dr

Lu
be

ck
St

Pi
ck

et
t S

t

Escondido C
t

Vi
sc

he
r C

t

N
athanson

C
reek Ln

1st StreetWest Ext

Fairview Ln

Mayan Dr

Banchero St

Vigna
St

C
ue

rn
av

ac
a

D
r

Robinson St

M
an

or
 D

r

2n
d 

St
D

on
ne

r A
ve

Lucca
Ct

M
anzanita R

d

Padre
Dr

Am
ado

Ba
in

br
id

ge
 L

n

Arguello Ct

Iri
s

W
ay

Queeno
Ln

Lasuen St

Fano Ln

Franquelin Pl

1s
t S

t

CuneoRd

Be
as

le
y 

W
ay

Este
Madera Ln

Th
e

Pl
az

a

5th St

Vallejo Ave

Ac
ac

ia

Call
e D

el
Arro

yo

Saunders Dr

Rose
Ave

C
aballeros

Este

Madera Ct

7t
h 

St

Mald
on

ad
o

Ave

5thAve

M
an

or
S

t

Monterey
Ave

E Spain St

Verde
Vista D

r

Be
rn

ice
Ln

Buena

Vida D
r

3r
d 

St

4t
h 

St

Mission
Ter

Marcy
Ct

W Spain St

Maple
St

McDonell
St

D
ew

ell D
r

White
Briar Dr

Ernest Dr

Brockm
an Ln

6t
h 

St

Ba
rra

cc
hi

W
ay

Mulford

Ln

Piper Ln

Emilys
Meadow Ct

Fr
ye

r C
re

ek
 D

r

Chase St

H
ud

so
n

C
t

M
ai

n 
St

France St

Atcheson
Rd

Pina
Ave

Bonita

W
ay

Casabonne Ln

York Ct

6th Ave

Tu
sc

an
y P

l

Alley

G
ua

da
lu

pe
 D

r

Highland

Blvd

Pa
se

o
Pa

le
nc

ia

G
regory

C
ir

Laurelbrook C
t

M
an

ue
lla

Ln

O
ak

 L
n

C
hi

qu
ita

C
am

in
o

La
 S

er
en

a
W

ay

Sierra Pl

Bu
en

a
Vi

st
a 

D
r

El
 C

as
til

lo
Vi

s

Ja
ne

ro
 P

l

C
ha

rle
s

Va
n 

D
am

m
e

W
ay

Pa
s

Pa
ja

ro
s

C
al

le

Studley St

Vi
rg

in
ia

 C
t

Lo
m

a 
Ct

Mariano Dr

Ladera Dr

4thAve

Old
Napa Rd

Este

Madera Dr

Am
ed

eo
C

t

Ju
ni

pe
ro

 S
er

ra
 D

r

3rdAve

Pe
ar

ce
 D

r

In
gr

am
 D

r

Pu
eb

lo
Av

e

P
al

m
er

 A
ve

Jo
ne

s 
St

La
s

C
as

ita
s 

C
t

D
av

id
 S

t

Greve Ln

M
adera R

d

Clay St

H
ay

es
 S

t

Evans
Ave

N
as

h 
St

Fine Ave

N
or

rb
om

 R
d

Nicoli Ln

Pl
um

 T
re

e 
C

t

Woodworth Ln

D
on

al
d 

S
t

G
ar

ry
 L

n

Pu
eb

lo
 R

d

R
ob

in
so

n 
R

d

Linda Dr

Arroyo Way

La Quinta Ln

B
irc

h 
R

d

Au
st

in
 A

ve

Oregon St

Bettencourt St

Church St

R
ailroad Ave

E Walnut St

Claudia Dr

Rosalie Dr

Haraszthy Dr

Montini Way

Loretta Ct La
 M

an
ch

a
W

ay

Bo
cc

ol
i

St

Old Maple Ave

Andrieux St

M
ea

do
wb

ro
ok

 A
ve

M
el

vi
n 

Av
e

Malet St

H
arris R

d

Michael Dr

H
ar

rin
gt

on
 D

r

Bike Path
Riverside Dr

5t
h 

S
t

W Macarthur St

E Macarthur St

E Verano Ave

1s
t S

t

Petaluma Ave

Leveroni Rd

Napa Rd

Verano Ave

H
w

y 12

Br
oa

dw
ay

Boyes
Blvd

W Napa St

Riverside Dr

E Napa St

Montini
Open Space

Preserve

Montini

City Watersheds of
Sonoma Valley E0 500 1,000

Feet

S a n t a
R o s a

P e t a l u m a

W i n d s o r

R o h n e r t
P a r k

De tai l
Are a

H e a l d s b u r g

Pacific
Ocean

£¤101

Napa
County

Lake
County

Marin
County

·|}þ116

·|}þ12 1

·|}þ12

·|}þ37

·|}þ12 8

·|}þ1

DISCLAIMER
This map document and associated data are distributed 
for informational purposes only “AS-IS” at the published 
scale and provided without warranty of any kind expressed
or implied. The positional accuracy of the data is approximate
and not intended to represent survey map accuracy.  
The Sonoma County Water Agency assumes no responsibility
arising from use of this information. 

_̂ Project Element Locations

Montini Trails

Fryer Creek Habitat Enhancement

City of Sonoma

SCAPOSD Preserve & Montini Property

Fryer Creek Watershed (GHD)




